

TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
12/04/26 1.	create rough draft	4hr	LP & CV	Fix codes and bugs. Add aesthetics
12/13/26 2.	lay out code	3hr	LP	subbed in replaceable texts and images, created slots to put in info
12/28/26 3.	Start animations, logo, and other drawn images	5hr	CV	Rough drafts complete, check with partner
01/04/26 4.	Insert media into website, adjust code	3hr	LP & CV	Check with partner to adjust theme, problems in inserting media such as occurring bugs and adjusting color and quality.
01/14/2026 5.	adjust drawn media, fix bugs in animations, animate title	2hr	CV	Resend new and fixed media, checked on website with partner, adjusted media to fit code better
01/16/2026 6.	Fix codes and bugs. Add aesthetics	4hr	LP	Fixed majority of bugs in code, added on aesthetics and gimmicks onto website.

TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
01/18/26 1.	create filler texts, gather images	1.5 hr	CV	sent completed texts, highlights, info, and all cited sources to partner
01/21/26 2.	Finish inserting text and media.	2hr	LP	Made adjustments to code to better display media and reduce lag. Send results to partner to reiew
01/24/26 3.	Stest run website, add aditional adjustments to website	1hr	LP	Still found bugs in code that interfered with smooth runnning of website
01/25/26 4.	Mastering	1hr	LP	Finish website and clean up coding, note to review with partner
01/25/26 5.	Review website	1.5hr	LP & CV	Check rulebook and discuss website. Tweaked aesthetics of the website. Publish website.
6.				